

# MEETING MINUTES – SC Enterprise Information System (SCEIS)

**Date of Meeting:** Wednesday, October 17, 2007  
**Time and Location:** 12:30 p.m. – 1:30 p.m. 1<sup>st</sup> Floor Governor's Conference Room  
Wade Hampton Building  
**Minutes Prepared By:** Joy Staggs

## 1. Attendance at Meeting

<b>Nat Kaminski, Chairman</b>	Comptroller General's Office
<b>Eddie Gunn</b>	SC Budget and Control Board
<b>Sheila Breitweiser</b>	SC School for the Deaf and Blind
<b>Marcia Adams</b>	SC Department of Motor Vehicles
<b>Mike Garon</b>	Dept. of Revenue (sitting in for Ray Stevens)
<b>Clint Leach</b>	Senate Finance
<b>Ben Homeyer</b>	House Ways and Means Committee (sitting in for Ben Homeyer)
<b>Grant Gillespie</b>	Governor's Office

### Ex-officio Members Present:

<b>Chuck Fallaw</b>	Division of the State CIO
<b>Pat O'Cain</b>	Division of the State CIO
<b>Chris Joye</b>	SCEIS, Project Manager
<b>Chris Shuman</b>	SCEIS, Solutions Architect

## 2. Meeting Agenda

- ✓ Call to Order
- ✓ Adoption of Agenda/Approval of Minutes
- ✓ SCEIS Project Status
- ✓ Phase 1A Production Cutover Status
- ✓ Independent Verification & Validation
- ✓ Questions/Answers

## 3. Meeting Notes, Decisions, Issues

- a. The Agenda was adopted as presented.
- b. The Minutes from September 11, 2007, were adopted.
- c. Chuck Fallaw gave an update on the status of the Project, the six Phase 1A agencies: Comptroller General's Office, State Treasurer's Office, State Auditor's Office, Wil Lou Gray, State Library, and Department of Insurance, including the Statewide Procurement Functions and Vendor Master File.
- d. Mr. Fallaw then briefed the Committee on the Timeline for Integration Testing with a review of Cycle 1, Cycle 2 and Cycle 3. A briefing was given on Status Meeting, Defects, Priorities, scripts, and steps. A Cycle Chart was on display to display the process being used and charted by Integration Testing to have a visual of the Testing process and progress.
- e. Mr. Fallaw gave an update on final cutover planning and addressed the following major concerns: (1.) Stars/SAP Interface (2) Cash by Fund Enhancement (3) Reports and IDT's. The impact of the Freeze Period was discussed.
- f. An Implementation Kick Off Meeting was held for the Agencies. System will be available and go live date will be November 5, 2007.
- g. Pat O'Cain gave an overview of Independent Verification & Validation (IV & V).
- h. Meeting adjourned at 1:30 p.m.

#### 4. Action Items

	Action	Assigned to	Due Date
a.	<i>Status</i>		
b.	<i>Status.</i>		
c.	<i>Status</i>		

#### 5. Next Meeting

<b>Date:</b>	Thursday, November 15, 2007	<b>Time:</b>	10:30 a.m.- 11:30 a.m.	<b>Location:</b>	CG's 3 <sup>rd</sup> floor conf. room
Agenda:					